

PROPOSED TIMELINE FOR CITIES AGGREGATION POWER PROJECT

File articles; Process paperwork	February 8
Submit available load data to key marketers and power providers	February 15
Interviews with market participants	February 28-March 2
Cities Meet to Discuss Strategy Call for city participation; additional data; consider potential consultants	March 8
Data Collection; Consultation with market participants and consults	March 8-31
Draft RFP & Assess non-bypassable charges if orders issued	April 2-6
Cities Meet to Discuss Strategy Approve RFP or pursue contract Decide statewide or local effort	April 12
Secure participants to endorse RFP and continue gathering load data	April 12-May 25
Finalize and Issue RFP	June 8
Review Bids - - Possibly with Consultants	July 9-July 19
Cities Meet to Discuss Strategy	July 19
Negotiate Contract	July 20-August 31
Set up Administrative Support and design rates	Sept. 4-Nov. 30